## **2024 WORK PLAN: RECREATION**

#	PRIORITY	TASK/PROJECT	KEY ACTION STEPS/NOTES	TIME FRAME	STATUS
1.		Ice Season	Change over to spring programming	Oct 15	In progress
2.	High	Accessibility	Arena seating Pricing	2025	In progress
			Macintyre Building entrance/ washroom doors	2025	In progress
			Pool purchases lift / stairs Stairs Purchased	April	In progress
3.	High	Pool Staffing	Secure Staff for 2024 season Letters sent	April	Completed
4.	High	Grass Tender	RFP released closes March 28	March 28	Completed
5	Med	Sports Field Complex	Initial Planning		In Progress
	-		Environmental Impact Study	2025 Budget	Not Started
	-		Engineered drainage and grading	2025 Budget	Not Started
6.	Med	Flato Parks	Assuming parkland Norm Jack Park		In Progress
	-		Naming other parks in Development		In Progress
7.	Low	Multi Use Facility	Research on needs and possibilities		In Progress
8.	Low	Surplus Lands/ Facilities	Report to council		Not Started
			Swinton Park Facility decision Hopeville Pavilion decision Proton Station Parkland		
9.	Med	Roof Hopeville Pavilion	Decision to go ahead / complete		Complete
10.	Med	Arena Columns	Trition engineering working on plan		In Progress
11.	Low	Arena replacement plan	Finding partner to dance with	2030	In Progress
12.	Med	Programming Support	Maximizing Aud / Community Centre		In Progress
	-		Maximizing Summer programming		In Progress
	-		Securing secondary facilities for programming / Erskine Centre		In Progress
		Program Help	Staffing / volunteers	2025 Budget	In Progress
13.	Low	Trails Development	Links and possibilities Sports Fields to Glenelg	2030	In Progress

#	PRIORITY	TASK/PROJECT	KEY ACTION STEPS/NOTES	TIME FRAME	STATUS
14.	Med	Recreation Plans	Update / Implement		In Progress
15	Med	Parks Open	Clean up / repairs / Facilities Open	May 15	Complete
16	Low	Ag Lands Agreements	Decision / Worth?		Complete
	-				Choose an item.
	-				Choose an item.
	-				Choose an item.
	-				Choose an item.