
 

105 Queen Street West, Unit 14 
Fergus 
Ontario  N1M 1S6 
Tel:  (519) 843-3920 
Fax: (519) 843-1943 
Email: info@tritoneng.on.ca  

ORANGEVILLE ● FERGUS ● HARRISTON   
 
 

November 30, 2022 
 

Township of Southgate 
185667 Grey County Road 9 
Dundalk, Ontario 
N0C 1B0 
 
Attention: Dave Milliner 
 Chief Administrative Officer 
 
 
  RE: TOWNSHIP OF SOUTHGATE 
   FLATO DEVELOPMENTS  
   TOTAL SECURITY  
   REVIEW & RECOMMENDATION  
   OUR FILE: A4154A 
 
Dear Mr. Milliner: 
 
Further to the request and supporting documents from Crozier & Associates (Crozier) dated 
November 29, 2022 (attached) and based on site inspections completed by Triton Engineering 
Services Limited, Crozier and Municipal staff, we have confirmed the provided security summary for 
the Flato Developments within Dundalk.  
 
Based on this, we recommend that the current securities held by the Township be reduced to 
$4,745,670.99 
 
Security adjustments are subject to the Township confirming that all outstanding accounts with 
respect to the various Flato Developments have been paid in full and that the Developer is not in 
default of their obligations pursuant to its agreements(s) with the municipality.    
 
We trust that this information is satisfactory and should you have any questions, please do not 

hesitate to contact the undersigned. 

   Respectfully, 
   Triton Engineering Services Limited 
 
 
 
 
   Dustin C. Lyttle, P. Eng. 
 
cc: Jim Ellis, Public Works Manager, Township of Southgate 
 



 

 

 

 

Township of Southgate 

185667 Grey County Rd. 9 RR 1 

Dundalk, Ontario N0C 1B0 

 

Attention: Mr. David Milliner, CAO 

 

RE: DUNDALK MEADOWS EAST (PHASE 2a & 3) & NORTH (PHASE 456) 

SECURITIES REDUCTION REQUEST 

TOWNSHIP OF SOUTHGATE  

 

Dear Dave, 

 

Please consider this letter as a formal request that the Township of Southgate grant a securities 

reduction for the Flato North Phases 2a and 3 based on completion of work and staged 

approvals recently granted in the Edgewood Greens Subdivision. 

 

On behalf of the Owner, Flato Dundalk Meadows Inc, our firm respectively requests that the 

Township release $373,934.97 from the Flato North Phase 2a & 3 development as this file has 

more in posted securities than is required. If there is any additional documentation or 

clarification required, please do not hesitate to contact our office.   

 

Yours truly, 

C.F. CROZIER & ASSOCIATES INC. 

 

Brittany Robertson, P.Eng.        

Associate, Manager of Land Development       

 

c.c. Shakir Rehmatullah, Flato Developments Inc. 

 Dustin Lyttle, Triton Engineering  

 
J:\1000\1060-Flato Dev\5771-Dundalk Ph.11\OPCs and Securities\Flato Securities Dundalk Master File\2022.11.09 - North 

Securities Backup\2022.11.16 Security Reduction Request.docx 

 

NOVEMBER 29, 2022 

PROJECT NO: 1060-

4150/4892 

SENT VIA: EMAIL  

 

COPY



Project: Flato West/East/North/Glenelg

Project No.: 1060-4057/4066/4150/4892/4410/4171/5177

Date: 2022.11.29

By: JL'A/BR

Flato West Securities Accepted -$                         -$                     50,000.00$           50,000.00$        50,000.00$            50,000.00$          

Flato East Securities Stage 3 and 4 50,000.00$               50,000.00$          50,000.00$           50,000.00$        50,000.00$            50,000.00$          

Flato North Securities Stage 3 and 4 32,945.20$               44,314.14$               77,259.34$           1,545.19$        78,804.53$            63,043.62$         675,000.00$          (373,934.97)$       301,065.03$        

Flato North Externals -$                          500.00$                    500.00$                incl. 500.00$                 400.00$              

Flato 4 5 and 6 Securities Stage 1 and 2 225,070.36$             285,422.09$             510,492.45$         10,209.85$      520,702.30$          416,561.84$       735,000.00$          735,000.00$        

Flato Block 75 Securities Site Plan 88,450.00$               37,088.00$               125,538.00$         2,510.76$        128,048.76$          102,439.01$       
Flato Block 75 Externals 38,141.19$               34,053.93$               72,195.12$           1,443.90$        73,639.02$            58,911.22$         

Glenelg Internal Stage 1 and 2 1,138,838.45$          386,664.23$             1,525,502.68$      30,510.05$      1,556,012.73$       1,244,810.19$    2,500,000.00$       2,500,000.00$     

Glenelg External 39,698.00$               171,901.19$             211,599.19$         4,231.98$        215,831.17$          172,664.94$       

Flato 7,8 & 10 Securities Site Servicing 1,323,311.10$          422,961.18$             1,746,272.28$      34,925.45$      1,781,197.73$       1,424,958.18$    1,109,605.96$       1,109,605.96$     

Edgewood SPS 1,423,875.00$          -$                          1,423,875.00$      28,477.50$      1,452,352.50$       1,161,882.00$    

Total 1,432,904.76$          5,743,234.06$     5,907,088.74$       4,745,670.99$    5,119,605.96$       (373,934.97)$      4,745,670.99$     

Flato Dundalk Meadows Securities Summary

Stage of Work/ 

Acceptance

115% of Remaining 

Works (100% for 

Block 75 Site Plan, 

and 75% of SPS)

10% of Completed 

Works Subtotal
HST 

(13%-11%)
Total 80% of Total

Securities in Place  

(September 2022)

Proposed 

Securities 

change

Total Securities 

December 2022
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